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DISCLAIMER

The policies and procedures established in this document are intended solely for the guidance of employees of
the U.S. Environmental Protection Agency. They are not intended and cannot be relied upon to create any rights,
substantive or procedural, enforceable by any party in litigation with the United States. EPA reserves the right to act
at variance with these policies and procedures and to change them at any time without public notice.
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USE AND STRUCTURE OF THE MANUAL

The information in this Manual is targeted to Information Management Coordinators (IMCs), Remedial Project

Managers (RPMs), and On-Scene Coordinators (OSCs), and Regional Counsels. Its primary purpose is to provide
guidance to this audience on management of the Superfund program.

The FY 02/03 Superfund/Oil Program Implementation Manual contains information on:
Managers’ Schedule of Significant Events;

Program goals and priorities;

Program planning and reporting requirements; and

Financial management.

In addition, the appendices at the end of the manual contain pipeline specific planning and reporting definitions.
Appendix A presents measure definitions for Site Assessment/NPL Listing;

Appendix B provides measure definitions for Response Actions;

Appendix C presents measure definitions for Enforcement;

Appendix D contains program priorities and measure definitions for Federal Facilities;
Appendix E provides information on Superfund Information Systems;

Appendix F contains program priorities, measures, definitions, planning and reporting requirements, and
financial information for the Oil Program; and

Appendix G contains Government Performance and Results Act (GPRA) objectives, subobjectives and reporting
measures.

Appendix H contains measure definitions for Community Involvement.

Appendix J contains measure definitions for Tribal Involvement.
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